STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 4/4/2011  Page 1of1
TO: Pete Siegenthaler, Prin TE / FILE:  EA. 04 - 0120F4
CO-RTE-PM  SF-80-13.2/13.9

FROM: Kannu Balan, Senior TE FED. NO.
CCO# 104 SUPPLEMENT#: q | Category Code: CHPT CONTINGENCY BALANCE (incl. this change)  $173,613,336.11
COST: $638,382.00 INCREASE DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? YES []NO
SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES ] NO

$0.00 ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION: PROJECT DESCRIPTION:

Alternate Suspender Brackets CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
- — : CThi \ Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Original Contract Time: B, Tl Ghangs: Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 2

THIS CHANGE ORDER PROVIDES FOR:

Resolving all costs associated with Contractor Request For Change Order (RFCO) number 78 including measuring the as-
built dimensions of the suspender sockets and stiffeners, machining the suspender sockets, and using Suspender Socket
Check-Fit Devices to check the clearances at the suspender bracket panel point locations.

During the fabrication of the suspender sockets and brackets, it was realized that there was an unacceptable risk that
components might not fit when assembled in the field on critical path. Fabrication of these items was suspended and the
contractor was directed to perform a dimensional survey of the components. To eliminate the risk to schedule due to
mismatch of components, the Department directed that the sockets be machined to uniform dimension and that a
dimensional check template be used in fabrication of the suspender brackets to insure ample clearance for installation of the
sockets.

This change order resolves the costs associated with Contractor Request For Information (RFI) numbers 2026R0, 2026R1,
and 2026R2 with respect to changes listed above.

The cost of this supplemental change is $638,382.00, which can be financed from the contingency fund. This will result in a
cumulative amount of $973,989.00 for CCO 104S0 and 104S1. A detailed cost estimate is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.
This change order has concurrence from Peter Siegenthaler (Principal TE), Brian Boal (Sup BE), Rich Foley (HQ Oversight),
Ken Terpstra (Project Manager), Wenyi Long (Design Oversight), and Jing Chen (District Design). Maintenance concurrence

is not required.

The Resident Engineer requests Head Quarters CCO Desk “Issue and Approve”.

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  PCE, Pete Siegenthaler, Prin TE ~ Date  2/18/11 THIS REQUEST TOTAL TO DATE
ITEMS 0.00 621.70
Bridge Engineer: Brian Boal, Sup BE » Date 2/17/11 FORCE ACCOUNT :0 00 : $0.00
Project Engineer: CT Oversight, Wenyi Long, P.E. Date 2/23/11 AGREED PRICE $0.00 $0.00
Project Manager: Proj Manager, Ken Terpstra Date 2/19/11 | ADJUSTMENT $638,382.00 $973,367.30
FHWA Rep.: Date TOTAL $638,382.00 $973,989.00
FEDERAL PARTICIPATION
Environmental: Date
o — ST — [] PARTICIPATING [] PARTICIPATING IN PART NONE
Rrispasly; ISiol, DR, sing Uhen ar al [] NON-PARTICIPATING (MAINTENANCE) [ ]NON-PARTICIPATING
Oth ify): i
e (epecity) HS, Rich Folay Dale 2/22M11 FEDERAL SEGREGATION (if more than one Funding Source or P.1.P. type)
District Prior Approval By: Date []cco FUNDED PER CONTRACT [T] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By Date FEDERAL FUNDING SOURCE PERCENT

Resident Enginegf’s Si r}atu 4 Date

//%4@&«-’—' A=l

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,




